PLANNING METING 6/5/2019
ATTENDEES: Roger Crook, Mike Ilardi, Mike Freedman, Mike Stocknoff, Rob Torcivia, Russ Pencak, Melissa Stanislaw, Joe Aspelund, Charlie Bogusat, Stu Kipilman & Kristen Neu
Meeting started: 7:15pm
Bar top to be delivered and installed on Friday.
Install of soda on Monday
BFA will be notified after bar top installed to install beer taps.
Bar panels in process of being finished.
Glass shelve supports being completed.
Foot rail to be installed after all bar related items installed
Molding to be done around walls by Tom Harty.
Need to see if new refrigeration works – it will be tested.
Outside of building wood trim being worked on and needs to be corked and painted.
Reviewed Handicap parking and need to find out definitively whether we need to move ahead.
Rob gave update on land tax. 
Suggested we do some new planning associated with where items should be paid to get the best tax advantage.
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