Planning 7/1/20 
7:15pm - 7:38pm 
OIC - Mike Ilardi 
Co-Chairs Stu Kipilman & Mike Stocknoff 

In Attendance: Steve Koenigsberg, Stu Kipilman, Roger Crook, Mike Ilardi, Charlie Bogusat, Lil Sweet, Mike Freedman 


1. A-Field Bridge continues to be discussed with the builder and architect.
2. Carport is 99% finished. Awaiting gutter installation. Minor items to be done by maintenance. 
3. Soliciting bids for future exterior work on the Club House, “pointing”, replace rotted wood, stucco, wood on the soffit work, scraping off old paint, re-painting, caps on chimneys.
4. We will look at repair work on the exterior of the ballroom storage closets. We will look to have maintenance handle this. 
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