Planning Committee 
3/6/24
7:15pm - 7:30pm
OIC - Mike Ilardi 
Chair - Mike Stocknoff 

In attendance: Mike Stocknoff, Mike Ilardi, Scot Desort, Charlie Bogusat 


1. The contractor is waiting on delivery of the railings and top caps. We anticipate installation the week of the 11th. 
2. All repairs have been completed on the underside of the deck.
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